COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/09/2013

ESTIMATE SUMMARY 15:08:22
CONTID: C17987 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 17987-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1455  DAYS TIME ALLOW: 147 WORK DAYS
US 50 MANZANOLA TO ROCKY FORD PERCENT TIME:  98.98 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH0504-063
US 50 MANZANOLA TO ROCKY FORD
NAME OF ROAD: 050B
PROJECT COUNTIES: OTERO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 01/09/2013 DATE TIME STARTED 04/11/2012
1910 RAND AVE. DATE LET 03/08/2012 DATE WORK BEGAN
DATE AWARDED 03/14/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/27/2012 DATE ACCEPTED
COLORADO SPRINGS C0B80905 719-473-3100 DATE NOTICE TO PROCEED  04/11/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  5664,00445 PARTICIPATING $ 5,326,623.59 $ 78,740.54
AWARD PROJECTAMT:  $ 513351577  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.04% TOTAL EARNINGS 5,326,623.59 78,740.54
FUNDS AVAILABLE: $ 337,470.86 STOCKPILED MATERIALS 1,926.75 0.00
GROSS EARNINGS 5,328,550.34 78,740.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -77,002.74 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,251,547.60 78,740.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,251,547.60 78,740.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,740.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00008

0010 202-00010

0015 202-00031

0020 202-00200

0025 202-00203

0030 202-00240

0035 203-00010

0040 203-01500

0045 208-00002

0050 208-00011

0055  208-00020

C17987
17987-BID
NH0504-063
ITEM
DESCRIPTION
ROADWAY

Tree Trimming

Removal of Tree

Removal of Fire Hydrant

Removal of Sidewalk

Removal of Curb and Gutter

*Removal of Asphalt Mat (Planing)

Unclassified Excavation (Complete In Place)

Blading

*Erosion Log (12 Inch)

*Erosion Bales (Weed Free)

*Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
63.000
HOUR
169.31000
1.000
EACH
1,906.47000
1.000
EACH
2,060.48000
220.000
SY
4.88000
612.000
LF
5.74000
253,254.100
SY
1.10000
21,634.000
CY
9.39000
25.000
HOUR
124.69000
194.000
LF
5.83000
0.000
EACH
13.64000
0.000
LF

1.28000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

63.000
0.000
63.000

1.000
0.000
1.000

1.000
0.000
1.000

219.740
0.000
219.740

611.300
0.000
611.300

253,254.100
0.000
253,254.100

16,899.530
0.000
16,899.530

25.000
0.000
25.000

194.000
0.000
194.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2

ESTIMATE RUN 01/09/2013

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

15:08:22

CUMULATIVE
AMOUNT

10,666.53

1,906.47

2,060.48

1,072.33

3,508.86

278,579.51

158,686.59

3,117.25

1,131.02

0.00

0.00
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00034 *Gravel Bag 1,511.000 1,511.000
LF 0.000 0.00
5.13000 1,511.000 7,751.43
0065 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,125.48000 1.000 1,125.48
0070 208-00051 *Storm Drain Inlet Protection (Type 1) 105.000 105.000
LF 0.000 0.00
8.38000 105.000 879.90
0071 208-00070 Vehicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
1,442.76000 6.000 8,656.56
0075 208-00103 *Removal and Disposal of Sediment (Labor) 727.000 726.350
HOUR 0.000 0.00
44.38000 726.350 32,235.41
0080 208-00105 *Removal and Disposal of Sediment (Equipment) 265.000 264.760
HOUR 0.000 0.00
84.48000 264.760 22,366.92
0085 208-00106 Sweeping (Sediment Removal) 182.000 182.000
HOUR 0.000 0.00
145.89000 182.000 26,551.98
0090 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
94.82000 0.000 0.00
0095 208-00205 *Erosion Control Supervisor 345.000 344.750
HOUR 0.000 0.00
37.43000 344.750 12,903.99
0100 210-00011 Reset Mailbox Structure (Type 1) 9.000 9.000
EACH 0.000 0.00
347.79000 9.000 3,130.11
0105 210-00013 Reset Mailbox Structure (Type 3) 3.000 3.000
EACH 0.000 0.00
373.71000 3.000 1,121.13



CONTID: C17987 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-04010 Adjust Manhole 8.000 6.000
EACH 0.000 0.00
486.79000 6.000 2,920.74
0115 210-04070 Adjust Well 0.000 0.000
EACH 0.000 0.00
293.62000 0.000 0.00
0120 212-00006 *Seeding (Native) 2.000 1.000
ACRE 1.000 925.06
925.06000 2.000 1,850.12
0125 212-00032 *Soil Conditioning 2.000 1.000
ACRE 1.000 1,550.67
1,550.67000 2.000 3,101.34
0130 213-00002 *Mulching (Weed Free Hay) 2.000 1.000
ACRE 1.000 309.07
309.07000 2.000 618.14
0135 304-06000 Aggregate Base Course (Class 6) 24,826.000 24,825.170
TON 0.000 0.00
13.85000 24,825.170 343,828.60
0140 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
17.43000 0.000 0.00
0145 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 41,490.070 41,490.070
TON 0.000 0.00
56.46000 41,490.070 2,342,529.35
0150 403-34861 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 3,509.000 3,508.250
TON 0.000 0.00
71.80000 3,508.250 251,892.35
0155 411-10255 Emulsified Asphalt (Slow-Setting) 21,433.000 21,432.750
GAL 0.000 0.00
4.44000 21,432.750 95,161.41
0156 506-01020 Geogrid Reinforce 14,595.000 14,594.330
SY 0.000 0.00
3.78000 14,594.330 55,166.57



CONTID: C17987 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 607-11525 Fence (Plastic) 20.000 20.000
LF 0.000 0.00
10.69000 20.000 213.80
0165  608-00000 Concrete Sidewalk 137.000 136.190
SY 0.000 0.00
62.31000 136.190 8,486.00
0166  608-00006 Conc Sidewalk (6 In) 220.000 219.250
SY 0.000 0.00
42.55000 219.250 9,329.09
0170 608-00010 *Concrete Curb Ramp 124.000 123.350
SY 0.000 0.00
160.36000 123.350 19,780.41
0175 609-21020 *Curb and Gutter Type 2 (Section II-B) 259.000 258.400
LF 0.000 0.00
27.64000 258.400 7,142.18
0176 613-01400 4 In Elec Cond (P) 1,074.000 1,073.900
LF 0.000 0.00
11.21000 1,073.900 12,038.42
0180 614-80385 *Rumble Strip 72,948.000 72,948.000
LF 0.000 0.00
0.18000 72,948.000 13,130.64
0185 625-00000 *Construction Surveying 0.250 0.250
LS 0.000 0.00
16,939.75000 0.250 4,234.94
0190 625-00001 *Construction Surveying (Hourly) 16.000 0.000
HOUR 0.000 0.00
117.64000 0.000 0.00
0195 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
193,459.98000 1.000 193,459.98
0200 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00

5,800.00000 1.000 5,800.00
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 627-00001 *Pavement Marking Paint 996.000 995.200
GAL 0.000 0.00
29.94000 995.200 29,796.29
0210 627-00005 *Epoxy Pavement Marking 864.000 864.000
GAL 0.000 0.00
68.18000 864.000 58,907.52
0215 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 96.000 96.000
SF 0.000 0.00
13.90000 96.000 1,334.40
0220 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,314.000 1,314.000
Line
) SF 0.000 0.00
11.76000 1,314.000 15,452.64
0225 629-01002 *Survey Monument (Type 2) 0.000 0.000
EACH 0.000 0.00
427.77000 0.000 0.00
0230 629-01005 *Survey Monument (Type 5) 3.000 0.000
EACH 3.000 962.49
320.83000 3.000 962.49
0235 630-00000 *Flagging 4,137.000 4,045.500
HOUR 91.500 2,153.00
23.53000 4,137.000 97,343.61
0240 630-00007 *Traffic Control Inspection 76.000 73.000
DAY 0.000 0.00
117.64000 73.000 8,587.72
0245 630-00012 *Traffic Control Management 146.000 145.000
DAY 0.000 0.00
657.70000 145.000 95,366.50
0250 630-80002 *Flashing Beacon (Solar) 2.000 1.800
EACH 0.000 0.00
802.07000 1.800 1,443.73
0255 630-80336 *Barricade (Type 3 M-B) (Temporary) 22.000 19.800
EACH 0.000 0.00
160.41000 19.800 3,176.12
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-80341 *Construction Traffic Sign (Panel Size A) 54.000 48.600
EACH 0.000 0.00
42.78000 48.600 2,079.11
0265 630-80342 *Construction Traffic Sign (Panel Size B) 142.000 76.500
EACH 51.300 2,743.01
53.47000 127.800 6,833.47
0270 630-80343 *Construction Traffic Sign (Panel Size C) 33.000 29.700
EACH 0.000 0.00
64.17000 29.700 1,905.85
0275 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
3,743.00000 3.600 13,474.80
0280 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.700
Type
ype) EACH 1.800 1,443.73
802.07000 4.500 3,609.32
0285 630-80360 *Drum Channelizing Device 471.000 423.900
EACH 0.000 0.00
16.04000 423.900 6,799.36
0290 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 48.000 43.200
EACH 0.000 0.00
26.74000 43.200 1,155.17
0295 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
62.03000 0.000 0.00
0300 630-80380 *Traffic Cone 1,685.000 832.500
EACH 0.000 0.00
6.42000 832.500 5,344.65
0301 900-00006 Added Item (Dollar)/ Lien Alert Traffic Control 8-14-12 0.000 -1.000
DOL 0.000 0.00
47,498.87000 -1.000 -47,498.87
0305 700-70010 F/A Minor Contract Revisions 127,032.740 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NH0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A Fuel Cost Adjustment 7,931.510 7,931.510
FA 0.000 0.00
1.00000 7,931.510 7,931.51
0320 700-70018 F/A Roadway Smoothness Incentive 190,139.370 190,139.370
FA 0.000 0.00
1.00000 190,139.370 190,139.37
0325 700-70019 F/A Asphalt Cement Cost Adjustment -99,404.120 -99,404.120
FA 0.000 0.00
1.00000 -99,404.120 -99,404.12
0330 700-70021 F/A On-The-Job Trainee 2,401.000 2,401.000
HOUR 0.000 0.00
1.00000 2,401.000 2,401.00
0335 700-70025 F/A Quality Incentive Payment 61,529.170 61,529.170
FA 0.000 0.00
1.00000 61,529.170 61,529.17
0345  700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355  700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 4,649,993.05 $ 10,087.03 $ 4,416,806.84
CAT NO0210 ROADWAY SAFETY ITEMS
0360 202-00090 *Removal of Delineator 481.000 171.000
EACH 0.000 0.00
3.06000 171.000 523.26
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 ROADWAY SAFETY ITEMS
0365 202-00810 *Removal of Ground Sign 186.000 136.000
EACH 0.000 0.00
48.12000 136.000 6,544.32
0370 202-00821 *Removal of Sign Panel 9.000 9.000
EACH 0.000 0.00
26.74000 9.000 240.66
0375 202-01130 *Removal of Guardrail Type 3 3,000.000 1,468.300
LF 1,531.700 2,864.28
1.87000 3,000.000 5,610.00
0380 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
171.11000 2.000 342.22
0385 210-04030 *Modify Guardrail 3,450.000 3,450.000
LF 0.000 0.00
5.80000 3,450.000 20,010.00
0390 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,000.000 1,525.000
LF 1,475.000 23,349.25
15.83000 3,000.000 47,490.00
0395 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
780.68000 1.000 780.68
0400 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,248.03000 2.000 2,496.06
0405 606-01380 *Transition Type 3H 4.000 4.000
EACH 0.000 0.00
673.74000 4.000 2,694.96
0410 606-01460 *Median Terminal 2.000 2.000
EACH 0.000 0.00
3,470.30000 2.000 6,940.60
0415 606-02005 *End Anchorage (Flared) 1.000 1.000
EACH 0.000 0.00
1,600.94000 1.000 1,600.94
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 ROADWAY SAFETY ITEMS

0420 612-00001 *Delineator (Type I) 410.000 129.000
EACH 0.000 0.00
12.83000 129.000 1,655.07
0420 MATERIAL ALLOWANCE Delineator Type | 281.000
EACH 0.000 0.00
6.25000 281.000 1,756.25
0425  612-00002 *Delineator (Type II) 8.000 0.000
EACH 0.000 0.00
17.11000 0.000 0.00
0425 MATERIAL ALLOWANCE Delineator Type Il 8.000
EACH 0.000 0.00
7.50000 8.000 60.00
0430  612-00003 *Delineator (Type Il) 63.000 50.000
EACH 0.000 0.00
18.18000 50.000 909.00
0430 MATERIAL ALLOWANCE Delineator Type Il 13.000
EACH 0.000 0.00
8.50000 13.000 110.50
0435 614-00011 *Sign Panel (Class 1) 80.000 80.000
SF 0.000 0.00
16.04000 80.000 1,283.20
0435 MATERIAL ALLOWANCE Sign Panel (Class I) 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0440 614-00012 *Sign Panel (Class Il) 1,758.000 1,712.070
SF 0.000 0.00
17.65000 1,712.070 30,218.04
0440 MATERIAL ALLOWANCE Sign Panel (Class II) 0.000
SF 0.000 0.00
11.75000 0.000 0.00
0445  614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 20.000 20.000
EACH 0.000 0.00

171.11000 20.000 3,422.20
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PCN: 17987-BID ESTIMATE RUN
PROJECT: NHO0504-063 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 ROADWAY SAFETY ITEMS
0445 MATERIAL ALLOWANCE Steel Sign Support 2" Round P&S 0.000
EACH 0.000 0.00
38.50000 0.000 0.00
0450 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 140.000 134.000
Slipbase
EACH 0.000 0.00
301.58000 134.000 40,411.72
0450 MATERIAL ALLOWANCE Steel Sign Support 2.5" NP40 P&B 12 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Steel Sign Support 2.5" NP40 S&B 10' 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0455  614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 16.000 16.000
Slipbase
EACH 0.000 0.00
449.16000 16.000 7,186.56
0455 MATERIAL ALLOWANCE Steel Sign Support 2.5" Schd 80 P&B 0.000
EACH 0.000 0.00
208.00000 0.000 0.00
0460 625-00000 *Construction Surveying 0.250 0.250
LS 0.000 0.00
16,939.75000 0.250 4,234.94
CATO0210 CURRENT AMT $ 194,547.62 26,21353 $ 186,521.18
CAT NO0220 ROADWAY OTHER (DRAINAGE WORK)
0465 202-00019 Removal of Inlet 11.000 11.000
EACH 0.000 0.00
516.59000 11.000 5,682.49
0470  202-00026 Removal of Slope and Ditch Paving 1,313.000 1,312.330
SY 0.000 0.00
4.41000 1,312.330 5,787.38
0475  202-00033 Removal of Pipe 17.500 17.500
EACH 0.000 0.00
512.11000 17.500 8,961.92
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PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0220 ROADWAY OTHER (DRAINAGE WORK)
0480 202-00037 Removal of End Section 6.000 2.000
EACH 0.000 0.00
178.19000 2.000 356.38
0485 202-00203 Removal of Curb and Gutter 300.000 15.600
LF 0.000 0.00
5.74000 15.600 89.54
0490 202-04002 Clean Culvert 13.000 0.000
EACH 0.000 0.00
909.01000 0.000 0.00
0495  206-00000 Structure Excavation 367.600 367.600
CcY 0.000 0.00
28.03000 367.600 10,303.83
0500 206-00065 Structure Backfill (Flow-Fill) 500.000 439.500
CcY 0.000 0.00
81.12000 439.500 35,652.24
0505 304-06000 Aggregate Base Course (Class 6) 158.900 158.900
TON 0.000 0.00
13.85000 158.900 2,200.77
0510 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 669.000 420.160
TON 0.000 0.00
136.25000 420.160 57,246.80
0515 506-00212 Riprap (12 Inch) 27.500 27.500
CY 0.000 0.00
65.15000 27.500 1,791.63
0520 507-00000 *Concrete Slope and Ditch Paving 300.000 251.000
CY 0.000 0.00
336.90000 251.000 84,561.90
0525 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 674.000 674.000
LF 0.000 0.00
167.95000 674.000 113,198.30
0530 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 96.000 48.000
LF 0.000 0.00
193.09000 48.000 9,268.32
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PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NH0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0220 ROADWAY OTHER (DRAINAGE WORK)
0535 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 4.000 3.000
EACH 0.000 0.00
1,072.71000 3.000 3,218.13
0540 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 2.000 1.000
EACH 0.000 0.00
1,100.02000 1.000 1,100.02
0545 603-10150 15 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
30.70000 0.000 0.00
0550 603-10180 18 Inch Corrugated Steel Pipe 368.000 358.000
LF 0.000 0.00
34.11000 358.000 12,211.38
0555 603-10360 36 Inch Corrugated Steel Pipe 145.000 62.000
LF 0.000 0.00
46.62000 62.000 2,890.44
0560 604-00305 *Inlet Type C (5 Foot) 11.000 11.000
EACH 0.000 0.00
2,686.38000 11.000 29,550.18
0565 609-21020 *Curb and Gutter Type 2 (Section II-B) 300.000 111.000
LF 0.000 0.00
27.64000 111.000 3,068.04
0570 625-00000 *Construction Surveying 0.500 0.110
LS 0.390 6,606.50
16,939.75000 0.500 8,469.88
CAT0220 CURRENT AMT $ 485,970.76 6,606.50 $ 395,609.58
CAT NO0300 STRUCTURES (REHAB)
0575 202-00453 *Removal of Portions of Present Structure (Clas s2) 0.000 0.000
SY 0.000 0.00
118.71000 0.000 0.00
0576  202-00453 Rem Port Present Str (2) Hydro-demolition 3.75" 753.000 753.000
SY 0.000 0.00
217.35000 753.000 163,664.55




CONTID: C17987 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NHO0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURES (REHAB)
0580 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
352.91000 0.000 0.00
0585 202-00504 *Removal of Expansion Device 107.000 107.000
LF 0.000 0.00
21.39000 107.000 2,288.73
0590 515-00120 *Waterproofing (Membrane) 723.000 723.000
SY 0.000 0.00
13.90000 723.000 10,049.70
0595 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 107.000 107.000
LF 0.000 0.00
136.89000 107.000 14,647.23
0600 601-03040 *Concrete Class D (Bridge) 17.300 17.300
cYy 0.000 0.00
374.30000 17.300 6,475.39
0605 601-03041 *Concrete Class D (Bridge) (Special) 94.000 87.250
cYy 0.000 0.00
588.19000 87.250 51,319.58
0610 602-00020 *Reinforcing Steel (Epoxy Coated) 4,554.180 4,554.180
LB 0.000 0.00
3.74000 4,554.180 17,032.63
CAT0300 CURRENT AMT $ 269,448.09 0.00 $ 265,477.81
CAT NOO0310 STRUCTURES (SAFETY)
0615 202-00425 *Removal of Bridge Railing 383.000 383.000
LF 0.000 0.00
7.55000 383.000 2,891.65
0620 606-11010 *Bridge Rail Type 10R 383.000 0.000
LF 383.000 35,833.48
93.56000 383.000 35,833.48
CAT0310 CURRENT AMT $ 38,725.13 35,833.48 $ 38,725.13
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0625 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
11,811.07000 1.000 11,811.07



CONTID: C17987 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 17987-BID ESTIMATE RUN 01/09/2013
PROJECT: NH0504-063 ESTIMATE NO: 0008 15:08:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0630 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
12,219.17000 1.000 12,219.17
0635 620-00015 Field Laboratory (State Furnished) 0.000 0.000
EACH 0.000 0.00
5,945.04000 0.000 0.00
0640 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,379.56000 1.000 1,379.56
CAT 0400 CURRENT AMT $ 25,409.80 $ 0.00 $ 25,409.80

PROJECT TOTAL CURRENT AMT $ 5,664,094.45

78,740.54 $ 5,328,550.34



